
CONSTRUCTION SCHEDULE FOR CHILDREN'S HOME
WEEK 1
WEEK 2
WEEK 3
WEEK 4
WEEK 5
WEEK 6
WEEK 7
WEEK 8
WEEK 9
WEEK 10
WEEK 11
WEEK 12
WEEK 13
WEEK 14
WEEK 15
WEEK 16
DAYS
NO
TASKS
1 PRELIMINARIES
A SITE PREPARATION
2 SUBSTRUCTURE
A EXCAVATION
B FOUNDATION WALL
C BACK FILLING
D SOIL TREATMENT
E HARDCORE FILLING
F DRY SAND BLINDING
G DAMP PROOF MEMBRANE
H OVERSITE CONCRETE
3 SUPERSTRUCTURE
A WALLING
B COLUMNS
C RING BEAM
D WALLING OVER BEAM
E ROOFING
4 FINISHING
A WINDOW/DOOR FRAMES
B CONDUITING
C PLUMBING
D INTERNAL PLASTERING
E ELECTRICAL WIRING
F FLOOR SCREEDING
G EXTERNAL PLASTERING
H SPLASH APPRON
I GLASS FIXING
J WOODEN DOOR FIXING
K PAINTING
L PLUMBING FIXTURES
M ELECTRICAL FITTINGS
N FINAL TOUCHES
O SITE CLEANING
P INSPECTION
Q HANDOVER